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SUMMARY OF CONSTRUCTION PROJECTS

GREENE COUNTY Fetimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
012349" Districts 1 & 10 Bridge Preservation (2020) (S) 412 8  Bridge Rehabilitation Sub. Completed Apr. 2020  Jul. 2021 0.03 $51,455 3.88 $6,654,791
Addt'l Rte.-Sec.: Various
012378" Districts 5 & 10 Bridge Preservation (2021) (S) 90 4 Bridge Rehabilitation Under Construction ~ May. 2021 Mid 2022 0.04 $925,012 0.38 $8,787,616
Addt'l Rte.-Sec.: Various
100278" Hoxie — Jonesboro (PE) 63 5 PEOnly Programmed - - - -
Addt'l Rte.-Sec.: Craighead 63-6; Lawrence 63-4
100632 Co. Rd. 845 — Hwy. 135 (Paragould) (S) 49 Major Widening Under Construction  Sep. 2019  Late 2022 2.07 $8,987,342 2.07 $8,987,342
100633 Paragould — North (S) 49 Major Widening Scheduled Nov. 2022 2.29 $10- $15 M 2.29 $10-$15M
100675 Cache River & Relief Strs. & Apprs. (S) 135 Structures & Approaches Completed Nov. 2010  Aug. 2012 0.95 $4,288,335 0.95 $4,288,335
100708 Hwy. 412 West — Hwy. 49 (S) New New Location Sub. Completed Jan. 2017  Nov. 2020 5.18 $12,768,505 5.18 $12,768,505
100710 Hwy. 49 — Hwy. 412 East (Gr. & Strs.) (F) New Grading & Structures Completed Oct. 2011 Aug. 2014 5.20 $30,333,021 5.20 $30,333,021
100711 Hwy. 49 — Hwy. 412 East (Bs. & Surf.) (S) New Base & Surfacing Completed Dec. 2013 Mar. 2015 4.87 $7,580,048 4.87 $7,580,048
100712 Hwy. 412 West — Hwy. 49 (Add'l. Lanes) (Gr. & Strs.) (F) New Grading & Structures Programmed 5.23 $10 - $15 M 5.23 $10-$15 M
100713  Hwy. 412 West — Hwy. 49 (Add'l. Lanes) (Bs. & Surf.) (F) New Base & Surfacing Programmed 5.23 $10-$15M 5.23 $10-$15M
100714 Hwy. 49 — Hwy. 412 East (Add'l. Lanes) (Gr. & Strs.) (F) New Grading & Structures Programmed 5.20 $20 - $30 M 5.20 $20 - $30 M
100715 Hwy. 49 — Hwy. 412 East (Add'l. Lanes) (Bs. & Surf.) (F) New Base & Surfacing Programmed 5.20 $10-$15M 5.20 $10-$15M
100722 Lafe — Marmaduke Strs. & Apprs. (S) 34 Structures & Approaches Completed Oct. 2011  Dec. 2013 0.51 $4,262,882 0.51 $4,262,882
100741 Hwy. 49/Hwy. 49B/Purcell Rd. Signal (Paragould) (S) 49 2 Safety Improvements Completed Oct. 2011 Jun. 2012 - $334,085 - $334,085
Addt'l Rte.-Sec.: Greene 49-2B
100754" Paragould Rector Rd. Sidewalks (ATEP-11) (S) Enhancement Completed Mar. 2013  Dec. 2014 - $289,694 - $289,694
100761 Hwy. 358 — Co. Rd. 8 Strs. & Apprs. (S) 141 Structure & Approaches Programmed - $1-$3 M - $1-$3M
100762 Hwy. 358 — Hwy. 412 Strs. & Apprs. (S) 141 Structures & Approaches Under Construction ~ Nov. 2021 0.14 $1,609,500 0.14 $1,609,500
100777 Rector — Marmaduke (Overlay) (S) 49 Resurfacing Completed May. 2012 Sep. 2012 433 $814,502 6.32 $1,180,438
Addt'l Rte.-Sec.: Clay 49-1
100779 Cache River — West (Overlay) (S) 412 8  Resurfacing Completed May. 2012 Sep. 2012 0.03 $6,212 1.84 $310,625
Addt'l Rte.-Sec.: Lawrence 412-7
100783 Greene County (Sel. Secs.) (Overlay) (S) 49 2B Resurfacing Completed Jul. 2012 Oct. 2012 2.00 $585,317 2.00 $585,317
Addt'l Rte.-Sec.: Greene 412-8
100788" Co. Rd. 835 RR. Signal (N. of Paragould) (S) RR Crossing Completed Jul. 2013 Oct. 2014 = $182,327 = $182,327
100789" Hwy. 69 R.R. Signal Upgrade (S. of Paragould) (S) 69 10  RR Crossing Completed May. 2013 Jun. 2017 - $138,078 - $138,078
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

GREENE COUNTY Fetimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
100796 Hwys. 49 & 358 (Sel. Secs.) (Overlay) (S) 49 2 Resurfacing Completed Jun. 2013 Oct. 2013 1.30 $582,077 1.30 $582,077
Addt'l Rte.-Sec.: Greene 358-0
100818 Shiloh Rd. — Reynolds Rd. (Paragould) (Overlay) (S) 412 8  Resurfacing Completed Apr. 2014 Aug. 2014 2.37 $948,281 237 $948,281
100841 Cache River Relief Str. & Apprs. (S) 228 5  Structure & Approaches Sub. Completed Jun. 2019 Oct. 2020 0.20 $1,449,706 0.20 $1,449,706
100862" Buttercup Ln. RR Signals (Paragould) (S) CS RR Crossing Completed Nov. 2021  Nov. 2021 - $295,892 - $295,892
100864" CR 865 RR Signals (NE of Paragould) (S) CR RR Crossing Completed Jan. 2021 - $243,350 - $243,350
100870 Hwy. 34 Strs. & Apprs. (S) 34 4 Structures & Approaches Under Construction  Sep. 2018  Early 2022 0.44 $5,338,000 0.44 $5,338,000
100874 Cache River — Hwy. 62 (S) 135 5 Resurfacing Sub. Completed Jan. 2020  Jun. 2020 0.80 $237,514 10.84 $3,218,304
Addt'l Rte.-Sec.: Clay 135-6
100876 Craighead Co. Line — Hwy. 358 (S) 351 3 Resurfacing Completed May. 2018  Jul. 2019 3.14 $499,974 3.14 $499,974
100878 Hwy. 49/Hwy. 34 Inters. Impvts. (Marmaduke) (S) 34 4 Safety Improvements Under Construction  Nov. 2020  Mid 2022 - $1,714,999 - $1,714,999
Addt'l Rte.-Sec.: Greene 49-2
100893 Hwy. 49B — Hwy. 135 (Paragould) (S) 412 9  Resurfacing Completed Jan. 2017 Jul. 2017 2.67 $1,282,756 2.67 $1,282,756
100900 Hwys. 69 & 358 (Paragould) (Sel. Secs.) (S) 69 10  Resurfacing Completed May. 2017  Sep. 2017 8.36 $2,707,552 8.36 $2,707,552
Addt'l Rte.-Sec.: Greene 358-0
100904 Hwy. 49B — Hooker (S) 135 5 Resurfacing Completed Apr. 2018  Aug. 2018 13.04 $3,430931 13.04 $3,430,931
100915 Craighead Co. Line — North (S) 135 4 Resurfacing Completed Jan. 2018 Sep. 2018 3.10 $828,406 3.10 $828,406
100930 Hwy. 69 — South (Sel. Secs.) (S) 49 2 Resurfacing Completed Feb. 2019  Sep. 2019 0.62 $273,770 2.75 $1,214,305
Addt'l Rte.-Sec.: Craighead 49-3
100951 Paragould 8 Mile Creek Trail (TAP) (S) Roadside Appurtenances Under Construction  Mar. 2021 - $1,570,401 - $1,570,401
100997 Buffalo Head Slough & Ditch No. 26 Strs. & Apprs. (S) 168 0  Structures & Approaches Scheduled Apr. 2022 0.89 $5-$10M 0.89 $5-%$10M
Addt'l Rte.-Sec.: Greene 228-5
101000 Village Creek Str. & Apprs. (S) 69 10  Structure & Approaches Under Construction ~ Sep. 2020  Dec. 2021 0.11 $1,489,000 0.11 $1,489,000
101013 Jacks Creek Str. & Apprs. (S) 135 5  Structure & Approaches Scheduled Jun. 2022 0.14 $3-$5M 0.14 $3-$5M
101031 Hwy. 141 — Paragould (S) 412 8  Resurfacing Sub. Completed May. 2020  Oct. 2020 6.39 $1,372,705 6.39 $1,372,705
101036 Lawrence Co. Line - S. of Bono (S) 63 5 Resurfacing Sub. Completed May. 2020  Sep. 2020 0.27 $73,876 7.27 $1,989,184
Addt'l Rte.-Sec.: Craighead 63-6
101064 District 10 Sealing Program (2020) (S) 34 3 Sealing Programmed 6.30 <$1M 6784 $1-%$3M
Addt'l Rte.-Sec.: Various
101083 Marmaduke — Paragould (Sel. Secs.) (S) 49 2 Resurfacing Scheduled 2023 11.00 $3-$5M  11.00 $3-$5M
101085 Randolph Co. Line — Delaplaine (S) 304 2  Resurfacing Scheduled 2023 5.49 $3-$5M 5.49 $3-$5M
* Job not shown on county map.
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101086 Hwy. 49 — Hwy. 412B (S) 412 9  Resurfacing Scheduled 2024 5.32 $3-$5M 532 $3-$5M
101127 Hwy. 168 Str. & Apprs. (S) 168 0  Structure & Approaches Scheduled Apr. 2024 = <$1 M = <$1M
101130 Hwy. 34 Str. & Apprs. (S) 34 4 Structure & Approaches Scheduled Mar. 2023 - $1-$3M - $1-$3 M
101133 Hwy. 49B — Fairview Rd. (Paragould) (S) 135 5  Major Widening Scheduled May. 2025 1.21 $5-$10 M 1.21 $5-$10 M
A00005 Carroll Rd. — Hwy. 49 (Paragould) (S) 412 8B  Resurfacing Sub. Completed Feb. 2021  Jun. 2021 1.07 $450,723 1.07 $450,723
A00007" District 10 Resurfacing Program (2021) (S) 141 4 Resurfacing Programmed 430 <$1M 79.68 <$1M
Addt'l Rte.-Sec.: Various
A00008 Lick Creek Str. & Apprs. (S) 141 3 Structure & Approaches Scheduled Jan. 2023 0.14 $1-$3M 0.14 $1-$3 M
A00011 Eightmile Creek — Missouri State Line (S) 135 4 Resurfacing Scheduled Feb. 2022 833 $1-9$3M 833 $1-$3M
Addt'l Rte.-Sec.: Greene 412-9
A00019 Hwy. 141 — Hwy. 135 (S) 34 3 Resurfacing Scheduled May. 2022 7.29 <$1M 7.29 <$1M
A00021 Hwy. 358 — Hwy. 69 (Paragould) (S) 49 2 Resurfacing Scheduled Feb. 2022 2.60 $1-$3 M 2.60 $1-$3M
A00022 S. of Delaplaine — Randolph Co. Line (S) 90 4 Resurfacing Scheduled Apr. 2022 5.00 <$1M 5.00 <$1M
A00026" District 10 Resurfacing Program (2022) (S) 228 5 Resurfacing Programmed 1.65 <$1M 12.47 $1-$3 M
Addt'l Rte.-Sec.: Various
C28001" Oak Grove Heights Olay & Surf.(sel. Secs.)(s) CcS Resurfacing Completed Jun. 2015  Sep. 2015 1.75 $251,688 1.75 $251,688
C28002" Lafe & Marmaduke Overlay (Sel. Secs.) (S) Cs Resurfacing Completed May. 2016  Oct. 2016 3.78 $489,340 3.78 $489,340
C28003" Oak Grove Heights Overlay (Sel. Secs.) (S) CS Resurfacing Completed Jul. 2017 Oct. 2017 1.49 $278,776 1.49 $278,776
C28004" Delaplaine Overlay (S) CS Bridge Rehabilitation Sub. Completed Feb. 2020  Apr. 2020 1.18 $175,917 1.18 $175,917
C28005" Paragould Overlay (S) CS Resurfacing Sub. Completed Feb. 2020  Sep. 2020 1.74 $247,835 1.74 $247,835
C28006" Lafe Overlay & Surfacing (S) CsS Resurfacing Sub. Completed Feb. 2021 May. 2021 1.56 $235,133 1.56 $235,133
C76051" Marmaduke & Rector Overlay (S) Cs Resurfacing Sub. Completed Jun. 2021 Nov. 2021 1.85 $306,112 3.70 $590,095
Addt'l Rte.-Sec.: Clay CS
CA1003 Hwy. 67 — Hwy. 141 (Widening) (S) 412 8  Major Widening Under Construction Jan. 2019  Late 2022 8.41 $34,414393 1430 $58,516,744
Addt'l Rte.-Sec.: Lawrence 412-7
FA2808" Hwy. 351 - West (Reconstruction) (S) CR Reconstruction Completed Sep. 2014 May. 2016 - $1,354,614 - $1,354,614
FA2809" Hwy. 351 - West (Surfacing) (S) CR Resurfacing Completed May. 2016  Oct. 2016 1.91 $300,305 1.91 $300,305
SA2858" Greene County Base (Sel. Secs.) (S) CR Base Completed Dec. 2011 Apr. 2012 1.95 $174,120 1.95 $174,120
SA2859" Greene Co. Surfacing No. 12 (Sel. Secs.) (S) CR Surfacing Completed Jul. 2012 Oct. 2012 1.95 $282,142 1.95 $282,142
SA2860° Co. Road 34 Surfacing (Sel. Secs.) (S) CR Resurfacing Completed Sep. 2013 Dec. 2013 1.13 $237,973 1.13 $237,973
SA2861" Co. Road 32 Overlay (Sel. Secs.) (S) CR Resurfacing Completed Jun. 2015  Sep. 2015 1.75 $257,394 1.75 $257,394
* Job not shown on county map.
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SA2862" Greene Co. Overlay (Sel. Secs.) (S) CR Resurfacing Completed Aug. 2016  Nov. 2016 2.75 $366,731 2.75 $366,731
SA2864" Green Co. Overlay No. 2 (Sel. Secs.) (S) CR Resurfacing Completed Sep. 2018  Jun. 2019 3.89 $586,440 3.89 $586,440
SA2865" Hwy. 135 - Cr 639 (Overlay & Surf)) (S) CR Resurfacing Sub. Completed May. 2021 Jul. 2021 2.04 $317,277 2.04 $317,277
SA2866" Hwy. 412 - Hwy. 141 (Reseal) (S) CR Resurfacing Sub. Completed May. 2021  Sep. 2021 5.54 $166,867 5.54 $166,867
Totals For All Projects In Greene County 163.60 $185,402,285

* Job not shown on county map.
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